
SOFTWARE ENGINEERING – LAB ASSIGNMENT 2


Name: Arayana Jain

SRN: PES2UG24CS079


Sec: 5B

Jira Backlog with Epics and User Stories








Assigning Points to each story



Sprint Board







Did your estimations reflect the actual effort?
Mostly, our story point estimates lined up well with the actual work involved. A few tasks ended up demanding more time and effort than we'd anticipated, while others turned out to be simpler and were wrapped up faster than expected. On the whole, using story points gave us a solid basis for planning the sprint.

Was your backlog well-prioritized?
Yes, we prioritized the backlog effectively by placing the highest-value stories at the top. This approach kept the team's attention on delivering the core features first, while tasks of lesser importance were pushed further down and addressed once the essentials were covered.

How did your simulated sprint align with your plan?
The sprint largely tracked with what we'd originally laid out. We tackled the stories in the sequence we'd planned, and by the end, we'd finished the bulk of the intended work. Sticking to this order kept the team anchored to the sprint goal throughout.

What insights did the burndown chart give about your team's capacity?
The burndown chart offered a clear, ongoing snapshot of how the sprint was progressing. It made it easy to gauge our pace of completion and quickly spot whether we were tracking ahead or behind schedule. Beyond that, it gave us a useful benchmark for understanding how much work our team can realistically handle in a sprint.